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Latitude: 30.4802957 Longitude: ­89.6934641 

To: James Webster, USEPA R4 ERRPB
Nick Hatten, MDEW

From: Matthew Huyser, On Scene Coordinator 

Date: 10/30/2018 

Reporting Period: 8/11/2016 ­ 1/18/2017 

1. Introduction

1.1 Background

Site Number: B48J Contract Number:

D.O. Number: Action Memo Date: 8/30/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/19/2016 Start Date: 5/20/2016

Demob Date: 12/6/2016 Completion Date: 1/18/2017

CERCLIS ID: MSN000404848 RCRIS ID:

ERNS No.: State Notification: 5/10/2016

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response.

1.1.2 Site Description

Former used oil and waste recycling facility.

1.1.2.1 Location

137 J J Holcomb Rd, Picayune (Nicholson), Pearl River County, Mississippi

1.1.2.2 Description of Threat

Description of threat information can be found in POLREP #1 dated 5/19/2016.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary removal assessment and removal site inspection result information can be found in POLREP #1 dated 5/19/2016.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A total of 21 samples were sent off­Site for laboratory analytical waste characterization. Results indicated that the bulked
sample for containers classified through hazard categorization as flammable liquids would qualify as RCRA characteristic D018
and D035 hazardous waste. Solicitations for waste disposal bids were distributed on August 13, 2016. Solicitation packages
were segregated into four groups: hazardous wastes, radioactive waste, nonhazardous single container waste and
nonhazardous liquid bulk waste.

On September 1, 2016, OSC Huyser and START mobilized to the site to collect a surface water sample from the accumulated
rainwater within the secondary containment of the tank farm. The purpose of the sampling event was to determine if the water
met the criteria allowing it to be discharged to the local publicly­owned treatment works (POTW). Results were provided to the
Pearl River County Utility Authority (PRCUA) and approval was granted to transport and dispose of the rainwater to the PRUCA
wastewater treatment plant in Picayune, Mississippi.

From November 29, 2016 to December 6, 2016, ERRS oversaw retrieval wastes for transportation and disposal. The list of
waste removed from the Site is documented in Section 2.1.4.

2.1.2 Response Actions to Date

All wastes in the north and west buildings have been stabilized
>370 haz cat samples have been completed
An estimated 38 lbs of elemental mercury have been shipped for disposal
Elemental mercury wastes has been shipped off for transportation and disposal
Activities in the west building are nearly complete
Cleared debris from north building
Cleaned sumps in north building
Staged drums in north building
Delineated extent of spilled mercury contamination
Completed cataloging containers & sampling containers onsite
Completed cataloging containers & sampling containers in west building
Cleared debris from west building
Completed staging catalogued and sampled drums and totes in west building
Completed removal of wastewater from secondary containment area
Completed pumping, removal and staging of wastes in the tank farm
Completed decontaminating mercury­contaminated area
Completed removal and decontamination of mercury­contaminated drums
Completed hazard categorization
Completed sludge removal from secondary containment area
Completed removing piping from tank farm
Completed characterization and decontamination of radiological waste materials
Completed sampling for waste disposal analysis
Completed removal of hazardous and nonhazardous wastes

2.1.2.1 Current Container Count

Location Count (=>5 gal) Complete?

North Building  71   Yes

West Building  320   Yes

Tank Farm (moved to north building)  38   Yes

Outside (moved to north or west building)  153   Yes

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The former partner declared that there were no available funds associated with the business to conduct the response and there
were no other fund sources to undertake the action. Written access to conduct the response was not granted until May 18,
2016.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Petroleum Contact Water
 Secondary
Containment Area

9760 gal

1605647­
01,
1605647­02

 Liquid Environmental
Solutions

 Treatment

 Petroleum Contact Sludge
 Tank/Secondary
Containment Area

600 gal 1605647­3
 Liquid Environmental
Solutions

 Solidification

 Nonhazardous bulk waste  Drums/Totes/Bulk
 39.91
tons

 Multiple
 MacLand Disposal
Center

 Disposal

 Mercury  Elemental
 38 lbs
est

 007664748
FLE

 Ecoflo  Reclamation

 UN2912 Radioactive
Material Th(nat)

 Solid/Oxide
 0.212
m3

 TO­2016­
385

 Energy Solutions
landfill, Clive, UT

 Disposal

 Nonhazardous
Liq/Petroleum Contact Water

 Drums/Totes
 8800
gal

 multiple
 Liquid Environmental
Solutions

 Treatment

2.2 Planning Section

2.2.1 Anticipated Activities

There are no further activities planned for the Site.

2.2.1.1 Planned Response Activities

Screen working areas to delineate potential mercury contamination; (COMPLETE)
Catalog and document all containers throughout the Site and stage in a secure location to await disposal; (COMPLETE)
Overpack or repackage materials from leaking containers; (COMPLETE)
Sample waste materials for hazard categorization and profiling for treatment and/or disposal; (COMPLETE)
Remove free liquids and wastes from secondary containment area; (COMPLETE)
Remove liquids and sludges from above­ground storage tanks and decontaminate, if necessary; (COMPLETE)
Excavate stained soils resulting from previous on­site spills (COMPLETE);
Perform additional surface and soil screening for additional contaminant hazards, if necessary; (COMPLETE)
Perform air monitoring for on­site health and safety; (COMPLETE)
Treat and/or dispose of waste materials from the Site. (COMPLETE)

2.2.1.2 Next Steps

There are no further next steps planned at the Site.

2.2.2 Issues

There are no unresolved issues concerning EPA work at the Site.

2.3 Logistics Section

No information to report in this section.

2.4 Finance Section

2.4.1 Narrative

The initial ceiling for this emergency response action memorandum will be $250,000. A ceiling increase action memorandum
was signed on August 30, 2016 for a total ceiling of $409,000 in order to provide sufficient funds for disposal of waste materials.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $310,000.00 $254,694.02 $55,305.98 17.84%

TAT/START $50,000.00 $39,601.05 $10,398.95 20.80%

Intramural Costs

Total Site Costs $360,000.00 $294,295.07 $65,704.93 18.25%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Emergency Response, Removal and Prevention Branch (ERRPB) Safety Officer OSC Englert visited the Site on June 21 and
provided verbal evaluation and recommendations.

2.5.2 Liaison Officer

No additional information to report in this section at this time.

2.5.3 Information Officer

No information to report in this section at this time.

3. Participating Entities

3.1 Unified Command

 No information to report in this section at this time.

3.2 Cooperating Agencies

MDEQ

4. Personnel On Site

There are no personnel currently at the Site.

5. Definition of Terms

 No information to report in this section at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

 No information to report in this section at this time.

6.2 Reporting Schedule

 No information to report in this section at this time.

7. Situational Reference Materials

None.
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1. Introduction

1.1 Background

Site Number: B48J Contract Number:

D.O. Number: Action Memo Date: 8/30/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/19/2016 Start Date: 5/20/2016

Demob Date: 12/6/2016 Completion Date: 1/18/2017

CERCLIS ID: MSN000404848 RCRIS ID:

ERNS No.: State Notification: 5/10/2016

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response.

1.1.2 Site Description

Former used oil and waste recycling facility.

1.1.2.1 Location

137 J J Holcomb Rd, Picayune (Nicholson), Pearl River County, Mississippi

1.1.2.2 Description of Threat

Description of threat information can be found in POLREP #1 dated 5/19/2016.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary removal assessment and removal site inspection result information can be found in POLREP #1 dated 5/19/2016.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A total of 21 samples were sent off­Site for laboratory analytical waste characterization. Results indicated that the bulked
sample for containers classified through hazard categorization as flammable liquids would qualify as RCRA characteristic D018
and D035 hazardous waste. Solicitations for waste disposal bids were distributed on August 13, 2016. Solicitation packages
were segregated into four groups: hazardous wastes, radioactive waste, nonhazardous single container waste and
nonhazardous liquid bulk waste.

On September 1, 2016, OSC Huyser and START mobilized to the site to collect a surface water sample from the accumulated
rainwater within the secondary containment of the tank farm. The purpose of the sampling event was to determine if the water
met the criteria allowing it to be discharged to the local publicly­owned treatment works (POTW). Results were provided to the
Pearl River County Utility Authority (PRCUA) and approval was granted to transport and dispose of the rainwater to the PRUCA
wastewater treatment plant in Picayune, Mississippi.

From November 29, 2016 to December 6, 2016, ERRS oversaw retrieval wastes for transportation and disposal. The list of
waste removed from the Site is documented in Section 2.1.4.

2.1.2 Response Actions to Date

All wastes in the north and west buildings have been stabilized
>370 haz cat samples have been completed
An estimated 38 lbs of elemental mercury have been shipped for disposal
Elemental mercury wastes has been shipped off for transportation and disposal
Activities in the west building are nearly complete
Cleared debris from north building
Cleaned sumps in north building
Staged drums in north building
Delineated extent of spilled mercury contamination
Completed cataloging containers & sampling containers onsite
Completed cataloging containers & sampling containers in west building
Cleared debris from west building
Completed staging catalogued and sampled drums and totes in west building
Completed removal of wastewater from secondary containment area
Completed pumping, removal and staging of wastes in the tank farm
Completed decontaminating mercury­contaminated area
Completed removal and decontamination of mercury­contaminated drums
Completed hazard categorization
Completed sludge removal from secondary containment area
Completed removing piping from tank farm
Completed characterization and decontamination of radiological waste materials
Completed sampling for waste disposal analysis
Completed removal of hazardous and nonhazardous wastes

2.1.2.1 Current Container Count

Location Count (=>5 gal) Complete?

North Building  71   Yes

West Building  320   Yes

Tank Farm (moved to north building)  38   Yes

Outside (moved to north or west building)  153   Yes

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The former partner declared that there were no available funds associated with the business to conduct the response and there
were no other fund sources to undertake the action. Written access to conduct the response was not granted until May 18,
2016.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Petroleum Contact Water
 Secondary
Containment Area

9760 gal

1605647­
01,
1605647­02

 Liquid Environmental
Solutions

 Treatment

 Petroleum Contact Sludge
 Tank/Secondary
Containment Area

600 gal 1605647­3
 Liquid Environmental
Solutions

 Solidification

 Nonhazardous bulk waste  Drums/Totes/Bulk
 39.91
tons

 Multiple
 MacLand Disposal
Center

 Disposal

 Mercury  Elemental
 38 lbs
est

 007664748
FLE

 Ecoflo  Reclamation

 UN2912 Radioactive
Material Th(nat)

 Solid/Oxide
 0.212
m3

 TO­2016­
385

 Energy Solutions
landfill, Clive, UT

 Disposal

 Nonhazardous
Liq/Petroleum Contact Water

 Drums/Totes
 8800
gal

 multiple
 Liquid Environmental
Solutions

 Treatment

2.2 Planning Section

2.2.1 Anticipated Activities

There are no further activities planned for the Site.

2.2.1.1 Planned Response Activities

Screen working areas to delineate potential mercury contamination; (COMPLETE)
Catalog and document all containers throughout the Site and stage in a secure location to await disposal; (COMPLETE)
Overpack or repackage materials from leaking containers; (COMPLETE)
Sample waste materials for hazard categorization and profiling for treatment and/or disposal; (COMPLETE)
Remove free liquids and wastes from secondary containment area; (COMPLETE)
Remove liquids and sludges from above­ground storage tanks and decontaminate, if necessary; (COMPLETE)
Excavate stained soils resulting from previous on­site spills (COMPLETE);
Perform additional surface and soil screening for additional contaminant hazards, if necessary; (COMPLETE)
Perform air monitoring for on­site health and safety; (COMPLETE)
Treat and/or dispose of waste materials from the Site. (COMPLETE)

2.2.1.2 Next Steps

There are no further next steps planned at the Site.

2.2.2 Issues

There are no unresolved issues concerning EPA work at the Site.

2.3 Logistics Section

No information to report in this section.

2.4 Finance Section

2.4.1 Narrative

The initial ceiling for this emergency response action memorandum will be $250,000. A ceiling increase action memorandum
was signed on August 30, 2016 for a total ceiling of $409,000 in order to provide sufficient funds for disposal of waste materials.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $310,000.00 $254,694.02 $55,305.98 17.84%

TAT/START $50,000.00 $39,601.05 $10,398.95 20.80%

Intramural Costs

Total Site Costs $360,000.00 $294,295.07 $65,704.93 18.25%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Emergency Response, Removal and Prevention Branch (ERRPB) Safety Officer OSC Englert visited the Site on June 21 and
provided verbal evaluation and recommendations.

2.5.2 Liaison Officer

No additional information to report in this section at this time.

2.5.3 Information Officer

No information to report in this section at this time.

3. Participating Entities

3.1 Unified Command

 No information to report in this section at this time.

3.2 Cooperating Agencies

MDEQ

4. Personnel On Site

There are no personnel currently at the Site.

5. Definition of Terms

 No information to report in this section at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

 No information to report in this section at this time.

6.2 Reporting Schedule

 No information to report in this section at this time.

7. Situational Reference Materials

None.
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1. Introduction

1.1 Background

Site Number: B48J Contract Number:

D.O. Number: Action Memo Date: 8/30/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action
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1.1.1 Incident Category

Emergency Response.

1.1.2 Site Description

Former used oil and waste recycling facility.

1.1.2.1 Location

137 J J Holcomb Rd, Picayune (Nicholson), Pearl River County, Mississippi

1.1.2.2 Description of Threat

Description of threat information can be found in POLREP #1 dated 5/19/2016.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary removal assessment and removal site inspection result information can be found in POLREP #1 dated 5/19/2016.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A total of 21 samples were sent off­Site for laboratory analytical waste characterization. Results indicated that the bulked
sample for containers classified through hazard categorization as flammable liquids would qualify as RCRA characteristic D018
and D035 hazardous waste. Solicitations for waste disposal bids were distributed on August 13, 2016. Solicitation packages
were segregated into four groups: hazardous wastes, radioactive waste, nonhazardous single container waste and
nonhazardous liquid bulk waste.

On September 1, 2016, OSC Huyser and START mobilized to the site to collect a surface water sample from the accumulated
rainwater within the secondary containment of the tank farm. The purpose of the sampling event was to determine if the water
met the criteria allowing it to be discharged to the local publicly­owned treatment works (POTW). Results were provided to the
Pearl River County Utility Authority (PRCUA) and approval was granted to transport and dispose of the rainwater to the PRUCA
wastewater treatment plant in Picayune, Mississippi.

From November 29, 2016 to December 6, 2016, ERRS oversaw retrieval wastes for transportation and disposal. The list of
waste removed from the Site is documented in Section 2.1.4.

2.1.2 Response Actions to Date

All wastes in the north and west buildings have been stabilized
>370 haz cat samples have been completed
An estimated 38 lbs of elemental mercury have been shipped for disposal
Elemental mercury wastes has been shipped off for transportation and disposal
Activities in the west building are nearly complete
Cleared debris from north building
Cleaned sumps in north building
Staged drums in north building
Delineated extent of spilled mercury contamination
Completed cataloging containers & sampling containers onsite
Completed cataloging containers & sampling containers in west building
Cleared debris from west building
Completed staging catalogued and sampled drums and totes in west building
Completed removal of wastewater from secondary containment area
Completed pumping, removal and staging of wastes in the tank farm
Completed decontaminating mercury­contaminated area
Completed removal and decontamination of mercury­contaminated drums
Completed hazard categorization
Completed sludge removal from secondary containment area
Completed removing piping from tank farm
Completed characterization and decontamination of radiological waste materials
Completed sampling for waste disposal analysis
Completed removal of hazardous and nonhazardous wastes

2.1.2.1 Current Container Count

Location Count (=>5 gal) Complete?

North Building  71   Yes

West Building  320   Yes

Tank Farm (moved to north building)  38   Yes

Outside (moved to north or west building)  153   Yes

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The former partner declared that there were no available funds associated with the business to conduct the response and there
were no other fund sources to undertake the action. Written access to conduct the response was not granted until May 18,
2016.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Petroleum Contact Water
 Secondary
Containment Area

9760 gal

1605647­
01,
1605647­02

 Liquid Environmental
Solutions

 Treatment

 Petroleum Contact Sludge
 Tank/Secondary
Containment Area

600 gal 1605647­3
 Liquid Environmental
Solutions

 Solidification

 Nonhazardous bulk waste  Drums/Totes/Bulk
 39.91
tons

 Multiple
 MacLand Disposal
Center

 Disposal

 Mercury  Elemental
 38 lbs
est

 007664748
FLE

 Ecoflo  Reclamation

 UN2912 Radioactive
Material Th(nat)

 Solid/Oxide
 0.212
m3

 TO­2016­
385

 Energy Solutions
landfill, Clive, UT

 Disposal

 Nonhazardous
Liq/Petroleum Contact Water

 Drums/Totes
 8800
gal

 multiple
 Liquid Environmental
Solutions

 Treatment

2.2 Planning Section

2.2.1 Anticipated Activities

There are no further activities planned for the Site.

2.2.1.1 Planned Response Activities

Screen working areas to delineate potential mercury contamination; (COMPLETE)
Catalog and document all containers throughout the Site and stage in a secure location to await disposal; (COMPLETE)
Overpack or repackage materials from leaking containers; (COMPLETE)
Sample waste materials for hazard categorization and profiling for treatment and/or disposal; (COMPLETE)
Remove free liquids and wastes from secondary containment area; (COMPLETE)
Remove liquids and sludges from above­ground storage tanks and decontaminate, if necessary; (COMPLETE)
Excavate stained soils resulting from previous on­site spills (COMPLETE);
Perform additional surface and soil screening for additional contaminant hazards, if necessary; (COMPLETE)
Perform air monitoring for on­site health and safety; (COMPLETE)
Treat and/or dispose of waste materials from the Site. (COMPLETE)

2.2.1.2 Next Steps

There are no further next steps planned at the Site.

2.2.2 Issues

There are no unresolved issues concerning EPA work at the Site.

2.3 Logistics Section

No information to report in this section.

2.4 Finance Section

2.4.1 Narrative

The initial ceiling for this emergency response action memorandum will be $250,000. A ceiling increase action memorandum
was signed on August 30, 2016 for a total ceiling of $409,000 in order to provide sufficient funds for disposal of waste materials.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $310,000.00 $254,694.02 $55,305.98 17.84%

TAT/START $50,000.00 $39,601.05 $10,398.95 20.80%

Intramural Costs

Total Site Costs $360,000.00 $294,295.07 $65,704.93 18.25%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Emergency Response, Removal and Prevention Branch (ERRPB) Safety Officer OSC Englert visited the Site on June 21 and
provided verbal evaluation and recommendations.

2.5.2 Liaison Officer

No additional information to report in this section at this time.

2.5.3 Information Officer

No information to report in this section at this time.

3. Participating Entities

3.1 Unified Command

 No information to report in this section at this time.

3.2 Cooperating Agencies

MDEQ

4. Personnel On Site

There are no personnel currently at the Site.

5. Definition of Terms

 No information to report in this section at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

 No information to report in this section at this time.

6.2 Reporting Schedule

 No information to report in this section at this time.

7. Situational Reference Materials

None.



U.S. ENVIRONMENTAL PROTECTION AGENCY
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #11
Final POLREP
JCC Environmental

Picayune, MS 
Latitude: 30.4802957 Longitude: ­89.6934641 

To: James Webster, USEPA R4 ERRPB
Nick Hatten, MDEW

From: Matthew Huyser, On Scene Coordinator 

Date: 10/30/2018 

Reporting Period: 8/11/2016 ­ 1/18/2017 

1. Introduction

1.1 Background

Site Number: B48J Contract Number:

D.O. Number: Action Memo Date: 8/30/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/19/2016 Start Date: 5/20/2016

Demob Date: 12/6/2016 Completion Date: 1/18/2017

CERCLIS ID: MSN000404848 RCRIS ID:

ERNS No.: State Notification: 5/10/2016

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response.

1.1.2 Site Description

Former used oil and waste recycling facility.

1.1.2.1 Location

137 J J Holcomb Rd, Picayune (Nicholson), Pearl River County, Mississippi

1.1.2.2 Description of Threat

Description of threat information can be found in POLREP #1 dated 5/19/2016.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary removal assessment and removal site inspection result information can be found in POLREP #1 dated 5/19/2016.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A total of 21 samples were sent off­Site for laboratory analytical waste characterization. Results indicated that the bulked
sample for containers classified through hazard categorization as flammable liquids would qualify as RCRA characteristic D018
and D035 hazardous waste. Solicitations for waste disposal bids were distributed on August 13, 2016. Solicitation packages
were segregated into four groups: hazardous wastes, radioactive waste, nonhazardous single container waste and
nonhazardous liquid bulk waste.

On September 1, 2016, OSC Huyser and START mobilized to the site to collect a surface water sample from the accumulated
rainwater within the secondary containment of the tank farm. The purpose of the sampling event was to determine if the water
met the criteria allowing it to be discharged to the local publicly­owned treatment works (POTW). Results were provided to the
Pearl River County Utility Authority (PRCUA) and approval was granted to transport and dispose of the rainwater to the PRUCA
wastewater treatment plant in Picayune, Mississippi.

From November 29, 2016 to December 6, 2016, ERRS oversaw retrieval wastes for transportation and disposal. The list of
waste removed from the Site is documented in Section 2.1.4.

2.1.2 Response Actions to Date

All wastes in the north and west buildings have been stabilized
>370 haz cat samples have been completed
An estimated 38 lbs of elemental mercury have been shipped for disposal
Elemental mercury wastes has been shipped off for transportation and disposal
Activities in the west building are nearly complete
Cleared debris from north building
Cleaned sumps in north building
Staged drums in north building
Delineated extent of spilled mercury contamination
Completed cataloging containers & sampling containers onsite
Completed cataloging containers & sampling containers in west building
Cleared debris from west building
Completed staging catalogued and sampled drums and totes in west building
Completed removal of wastewater from secondary containment area
Completed pumping, removal and staging of wastes in the tank farm
Completed decontaminating mercury­contaminated area
Completed removal and decontamination of mercury­contaminated drums
Completed hazard categorization
Completed sludge removal from secondary containment area
Completed removing piping from tank farm
Completed characterization and decontamination of radiological waste materials
Completed sampling for waste disposal analysis
Completed removal of hazardous and nonhazardous wastes

2.1.2.1 Current Container Count

Location Count (=>5 gal) Complete?

North Building  71   Yes

West Building  320   Yes

Tank Farm (moved to north building)  38   Yes

Outside (moved to north or west building)  153   Yes

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The former partner declared that there were no available funds associated with the business to conduct the response and there
were no other fund sources to undertake the action. Written access to conduct the response was not granted until May 18,
2016.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Petroleum Contact Water
 Secondary
Containment Area

9760 gal

1605647­
01,
1605647­02

 Liquid Environmental
Solutions

 Treatment

 Petroleum Contact Sludge
 Tank/Secondary
Containment Area

600 gal 1605647­3
 Liquid Environmental
Solutions

 Solidification

 Nonhazardous bulk waste  Drums/Totes/Bulk
 39.91
tons

 Multiple
 MacLand Disposal
Center

 Disposal

 Mercury  Elemental
 38 lbs
est

 007664748
FLE

 Ecoflo  Reclamation

 UN2912 Radioactive
Material Th(nat)

 Solid/Oxide
 0.212
m3

 TO­2016­
385

 Energy Solutions
landfill, Clive, UT

 Disposal

 Nonhazardous
Liq/Petroleum Contact Water

 Drums/Totes
 8800
gal

 multiple
 Liquid Environmental
Solutions

 Treatment

2.2 Planning Section

2.2.1 Anticipated Activities

There are no further activities planned for the Site.

2.2.1.1 Planned Response Activities

Screen working areas to delineate potential mercury contamination; (COMPLETE)
Catalog and document all containers throughout the Site and stage in a secure location to await disposal; (COMPLETE)
Overpack or repackage materials from leaking containers; (COMPLETE)
Sample waste materials for hazard categorization and profiling for treatment and/or disposal; (COMPLETE)
Remove free liquids and wastes from secondary containment area; (COMPLETE)
Remove liquids and sludges from above­ground storage tanks and decontaminate, if necessary; (COMPLETE)
Excavate stained soils resulting from previous on­site spills (COMPLETE);
Perform additional surface and soil screening for additional contaminant hazards, if necessary; (COMPLETE)
Perform air monitoring for on­site health and safety; (COMPLETE)
Treat and/or dispose of waste materials from the Site. (COMPLETE)

2.2.1.2 Next Steps

There are no further next steps planned at the Site.

2.2.2 Issues

There are no unresolved issues concerning EPA work at the Site.

2.3 Logistics Section

No information to report in this section.

2.4 Finance Section

2.4.1 Narrative

The initial ceiling for this emergency response action memorandum will be $250,000. A ceiling increase action memorandum
was signed on August 30, 2016 for a total ceiling of $409,000 in order to provide sufficient funds for disposal of waste materials.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $310,000.00 $254,694.02 $55,305.98 17.84%

TAT/START $50,000.00 $39,601.05 $10,398.95 20.80%

Intramural Costs

Total Site Costs $360,000.00 $294,295.07 $65,704.93 18.25%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely up­to­date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Emergency Response, Removal and Prevention Branch (ERRPB) Safety Officer OSC Englert visited the Site on June 21 and
provided verbal evaluation and recommendations.

2.5.2 Liaison Officer

No additional information to report in this section at this time.

2.5.3 Information Officer

No information to report in this section at this time.

3. Participating Entities

3.1 Unified Command

 No information to report in this section at this time.

3.2 Cooperating Agencies

MDEQ

4. Personnel On Site

There are no personnel currently at the Site.

5. Definition of Terms

 No information to report in this section at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

 No information to report in this section at this time.

6.2 Reporting Schedule

 No information to report in this section at this time.

7. Situational Reference Materials

None.


